



Vidyavardhini's College of Engineering & Technology

Department of Computer Engineering

Experiment No. 11
Preparation of Risk information sheet including RMMM plan
Date of Performance: 09/10/23
Date of Submission: 23/10/23



Vidyavardhini's College of Engineering & Technology

Department of Computer Engineering

Aim: To prepare Risk information sheet including RMMM plan.

Objective : To analyse the case study for Hotel Management System and prepare Risk Information (RI) Sheet and RMMM Plan for the same.

Theory:

A risk information sheet is a means of capturing information about a risk. Risk information sheets are used to document new risks as they are identified. They are also used to modify information as risks are managed.

RMMM Plan:

A risk management technique is usually seen in the software Project plan. This can be divided into Risk Mitigation, Monitoring, and Management Plan (RMMM). In this plan, all works are done as part of risk analysis. As part of the overall project plan project manager generally uses this RMMM plan.

In some software teams, risk is documented with the help of a Risk Information Sheet (RIS). This RIS is controlled by using a database system for easier management of information i.e., creation, priority ordering, searching, and other analysis. After documentation of RMMM and start of a project, risk mitigation and monitoring steps will start.

Risk Management and planning:

It assumes that the mitigation activity failed and the risk is a reality. This task is done by Project manager when risk becomes reality and causes severe problems. If the project manager effectively uses project mitigation to remove risks successfully then it is easier to manage the risks. This shows that the response that will be taken for each risk by a manager. The main objective of the risk management plan is the risk register. This risk register describes and focuses on the predicted threats to a software project.

Risk Management:

Risk management and contingency planning assumes that mitigation efforts have failed and that the risk has become a reality. Continuing the example, the project is well underway, and a number of people announce that they will be leaving. If the mitigation strategy has been followed, backup is available, information is documented, and knowledge has been dispersed across the team. In addition, the project manager may temporarily refocus resources (and readjust the project schedule) to those functions that are fully staffed, enabling newcomers who must be added to the team to “get up to the speed.

Drawbacks of RMMM:

- It incurs additional project costs.
- It takes additional time.
- For larger projects, implementing an RMMM may itself turn out to be another tedious project.
- RMMM does not guarantee a risk-free project, in fact, risks may also come up after the project is delivered.



Vidyavardhini's College of Engineering & Technology

Department of Computer Engineering

Solution:

Risk Information Sheet and RMMM Plan

Inventory Management System

Project Overview:

- Project Name: Inventory Management System (IMS)
- Project Manager: Pratima Bombe
- Project Start Date: 14/08/2023
- Project End Date: 02/10/2023

Risk Identification:

Risk ID	Risk Description	Probability	Impact	Risk Level
R1	Data Loss due to System Crash	High	High	High
R2	Security Breach	Moderate	High	High
R3	Lack of Stakeholder Involvement	Moderate	Moderate	Moderate
R4	Scope Creep	High	High	High
R5	Technical Dependencies	Moderate	High	High

Risk Analysis:

Risk R1: Data Loss due to System Crash

- Probability: High
- Impact: High
- Risk Level: High

Risk R2: Security Breach

- Probability: Moderate
- Impact: High
- Risk Level: High

Risk R3: Lack of Stakeholder Involvement



Vidyavardhini's College of Engineering & Technology

Department of Computer Engineering

- Probability: Moderate
- Impact: Moderate
- Risk Level: Moderate

Risk R4: Scope Creep

- Probability: High
- Impact: High
- Risk Level: High

Risk R5: Technical Dependencies

- Probability: Moderate
- Impact: High
- Risk Level: High

Risk Mitigation Strategies:

1. Risk R1: Data Loss due to System Crash

- Implement regular data backups.
- Utilize redundant hardware and data storage solutions.
- Develop a disaster recovery plan.

2. Risk R2: Security Breach

- Employ robust encryption and authentication mechanisms.
- Conduct regular security audits and penetration testing.
- Stay updated with security patches and best practices.

3. Risk R3: Lack of Stakeholder Involvement

- Engage stakeholders through regular meetings and communication.
- Provide clear project updates and progress reports.
- Set clear expectations and responsibilities.

4. Risk R4: Scope Creep

- Define and document project scope clearly.
- Implement a change control process to manage scope changes.
- Seek approval from stakeholders for any scope adjustments.

5. Risk R5: Technical Dependencies

- Identify critical technical dependencies and plan accordingly.



Vidyavardhini's College of Engineering & Technology

Department of Computer Engineering

- Develop contingency plans for potential delays or issues.
- Collaborate closely with third-party vendors or partners.

Risk Monitoring and Management:

- Regularly review and update the risk analysis, considering changes in probability and impact.
- Monitor risk triggers to identify early warning signs of potential issues.
- Assign responsibility for risk management tasks to specific team members.
- Develop a risk response plan for each identified risk, specifying actions to take if the risk materializes.
- Conduct periodic risk assessment meetings to evaluate the effectiveness of risk mitigation strategies.

Conclusion:

The Inventory Management System project acknowledges the importance of identifying, analyzing, and mitigating risks. By following the Risk Information Sheet and RMMM Plan, the project aims to minimize the impact of potential risks and ensure the successful implementation of the system.

Pratima Bombe

Date: 09/10/2023



Vidyavardhini's College of Engineering & Technology

Department of Computer Engineering

Conclusion: